

Staffordshire History Centre Project



Made possible with

Heritage Fund

Key Decisions

Updated: V1. 15.10.2021

- SCC Property Committee
- Joint Archive Service Committee
- William Salt Library Trust
- SCC Cabinet
- National Lottery Heritage Fund

DECISIONS	2021/2022											
	Oct 2021	Nov 2021	Dec 2021	Jan 2022	Feb 2022	Mar 2022	Apr 2022	May 2022	Jun 2022	Jul 2022	Aug 2022	
	<div style="display: flex; justify-content: space-between; align-items: center;"> Start ← WSL closed ← SRO Closed </div>											
Service operation												
Temporary closure of WSL												
Temporary closure of SRO												
Design of new website												
Approve opening hours for SHC												
Confirm remote service delivery model during construction phase												
Reopening of SHC												
Legal agreements												
Joint Venture Agreement for Delivery Phase												
Transfer of courtyard land												
Surrender WSL lease												
Enter into new lease for ground floor of WSL												
Amendments to Joint Agreement												
Marketing and promotion												
Adoption of SHC branding												
Approve plans for reopening/launch												
Finance												
Changes to funding												

