

## Agenda item 12 November 16<sup>th</sup> 2022

### SACRE DEVELOPMENT PLAN and Agreed Syllabus PLAN

Staffordshire SACRE							
Chair	Michael Metcalf			Date Range for completion:	June 2021 – November 22		
Commissioned support adviser	Mary Gale						
Self-evaluation:				Self-evaluation:			
Objective	Activities	Time scale	Led by	Success criteria	Evidence	Evaluation Nove 2022	RAG updated Nove 2022
1. New members become familiar with roles and responsibilities	Attendance at 3 annual meeting	July 2021-Summer 2022	Chair and consultant	SACRE members are familiar with roles and responsibilities	Through meetings, knowledge is evidenced of the process	As meeting are convened then new members become familiar with their roles.	Amber ++
2. SACRE are made aware of current philosophy regarding RE and CW	Update information received at meetings	July 2021-Summer 2022	Chair and consultant	SACRE members are aware of current philosophy regarding RE and CW	Through meetings, knowledge is increased.	This is always an update at each meeting and is ongoing	Amber ++
3. Review of the Agreed Syllabus -system and processes review	Familiarisation of procedures and processes regarding review. Seek clarification on funding and agreement from SCC to carry out the review.	July 2021	Chair	SACRE members are familiar with procedures and processes regarding review. Funding is identified.	Through meetings, knowledge is evidenced of the process. Budget is monitored	This is underway	G
4. ASC conference is convened	ASC members confirmed. ASC conference delegates meet and the outcomes minuted x3 Agreement on next steps eg working party identified	July 2021-September 2022	Chair and consultant	ASC members are identified and attend ASC first conference meeting and next steps identified. Working party members identified	Minutes of ASC.  Feedback from the working party	These are underway and 2 to date have been held	G

					under Agenda item of November 2021 and Feb and June 2022 SACRE meeting		
5. ASC working party meet	Working party meet in virtual environment and become familiar with current AS and its content	October 2021 Feb 2022 May 2022 June 2022	Chair and consultant	Working party re familiarise itself with content of current 2016 AS	Feedback from the working party under Agenda item of November 2021 February 2022 SACRE meeting. Also May 2022 x2 meetings	Feedback is presented at Feb/June and November 2022 meeting	Green
6. Engagement with stakeholders	Review of opportunities for greater and more effective engagement. Virtual meeting with stakeholders.  Survey sent to 300 plus schools.	Autumn Term 2021- Spring 2022	Chair and consultant  Chair and consultant.  Consultant	Engagement activities - opinion and debate on current AS.  Survey results provide information	Feedback minuted under Agenda item of November 2021 and February 2022 and June 2022 meeting  Feedback minuted under Agenda item of November 2021 and February 2022 and June 2022 SACRE meeting	On-going	Green
7. Content of current AS reflected upon and modified if appropriate.	Current AS reflected upon and modified if appropriate in light of feedback from stakeholders	Autumn Term 2021- Spring 2022	Chair and consultant.	ASC delegates feel confident in their decisions about modified.  Stakeholder's views on modified content sought.	Feedback minuted under Agenda item of November 2021 and February 2022 and June 2022 SACRE meeting	On going	Amber ++++

8. Draft versions of 2022/2023 syllabus produced for scrutiny and agreed on.	ASC	June 2022	Chair and consultant.		Revised 2022/2023 AS is available and completed by graphics department	Future intention	Amber +++
9. Launch of AS -	Launch of AS -schools receive copies of the AS and reassurance on dates of roll out. November 2022- preview of AS to schools in twilight meeting	July 2022 Slippage now for the autumn 2022/Spring 2023	LA with Entrust and members of SACRE		Revised AS is utilised in schools.	Future intention	Amber ***
<b>Impact Summary</b>				<b>Area/s for further development</b>			