

Phase 1

Appoint expert panel members and agree terms of reference

Produce evidence bundles and invite expert witnesses to speak to panel

Panel produce report for Steering Group with key findings and recommendations for Phase 2

Consultation and approval of report by Reference & Steering Groups

Phase 4

Evaluation report submitted to Steering Group & REC board

Final budget submitted for approval and review signed off

Phase 2

Constitute working groups and agree terms of reference; appoint a lead for each group and identify timescale, outcomes & budget/resources available

Set up tasks modelled on NC review; create proformas for reporting

Working groups produce interim reports for Steering Group and final reports for Reference & Steering Groups for approval

OVERVIEW: THE RE SUBJECT REVIEW FOR ENGLAND

Phase 3

Bring together working group leads + expert panel chair to compile final composite report from Phases 1 & 2 and to plan and deliver dissemination of findings

Identify opportunities for follow up work by appropriate parties and potential sources of funding